
STATUS OF RIDF PROJECTS FOR THE MONTH 
ENDING NOVEMBER, 2017 

 

NABARD assisted Projects (RIDF-XVI TO XXII) 

  No. of 
Roads 

No. of 
Bridges 

Total Total value. 
Rs. in Crore 

      
1. Projects Sanctioned 77 50 127 783.00 

2. Projects dropped Nil 1 1     6.28 

3. Projects taken up 77 49 126 776.72 

4. Projects completed 59 43 102 598.07 

5. Projects on-going 18 8 24 178.65 

 

Target & Achievement for 2017-18 

Target for completion/   
expenditure 

Achievement  Percentage 

   
Bridge – 5 Nos. 1 No. 20% 

Road  - 15 Nos. 4 Nos. 26.67% 

Rs. 50.00 Crore Rs.45.48 Crore 90.97% 

 

 

 

 

 

 



STATUS OF PMGSY & ADB ASSISTED PMGSY WORK 
SANCTIONED IN DIFFERENT PHASES 

i)   Total amount sanctioned  :  Rs. 25155.36 Crore  

ii) Funds received    

  MoRD, GoI :  Rs. 16721.33 Crore  

  State Govt. :  Rs. 3044.21 Crore  

  Total  :  Rs. 19765.53 Crore  

iii) Amount utilized  :  Rs. 18305.10 Crore  

iv) Value of work done  :  Rs. 18304.90 Crore  

v) No. of road sanctioned  :  15458  

vi) No. of habitations to be 
connected 

1000 + :  3691                    

 500 +  

Other Category 

: 6527                    

: 9606 

 

   19824  

     

vii) Length of road sanctioned :  60045.97 Km.  

viii) No. of roads completed  :  11105  

ix) No. of habitations 

connected 

1000 + 

500 + 

: 3606 

: 5836 

 

 Other Category : 6040 

15482 

 

 

x) Length of road completed  :  42508.31 Km.  
 

Progress of work during 2016-17 upto November, 2017 

  Target Achievement 

i) Completion of road length : 7000.00 Km. 2615.31 Km. 

i) Coverage of habitation : 1850 610 

iii) Amount utilized : Rs. 2598.33 Rs. 1366.85 Cr. 



Cr. 

 


